Supplemental Drinking Water State Revolving Fund
(DWSRF) Capitalization Grant Quarterly Report

Grant Number: FSO0E02091-0

Year: 2019

Quarter: 4

Dates Covered: 7/01/2019 - 9/30/2019

Service Line Replacement

A. Milestone Dates

Anticipated
Milestone Date Completion Date
Development of environmental assessment (EA) with March 8, 2017, EA
30-day public comment period by EGLE May 8, 2017,
EA Supplement
Completion of application for funding by Flint — Part 1 February 22, 2017
Completion of application for funding by Flint — Part 2 April 17, 2017
Completion of application for funding by Flint — Part 3 April 17, 2017
Submittal of bid costs for the project by Flint to EGLE April 17, 2017
Signed financial agreement between Flint and EGLE May 17, 2017
Schedule for
Start Date Completion
Project No. 7421-01 — Service Line Replacement Phase 4 May 1, Phase 4 Complete
and Restoration Work Complete for Phase 4 2017
Phase 6 ongoing Phase 6 May 1, Phase 6 December
2019 31, 2019
Project No. 7422-01 — Service Line Replacement May 1, 2019 December 31, 2019
costs included only if other funding is exhausted

B. Number of Service Lines Replaced and Amount of Funds Disbursed to Flint

Number of Lines Amount of Funds

Year Quarter Replaced Disbursed

2017 | Q3 4/1-6/30 0 $0
2017 | Q4 7/1-9/30 480 $7,500,318
2018 | Q1 10/1-12/31 1,155 $9,859,904
2018 | Q2 1/1-3/31 1,824 $4,650,443
2018 | Q3 4/1-6/30 1,000 $680,035
2018 | Q4 7/1-9/30 24 $1,359,193
2019 | Q1 10/1-12/31 97 $1,619,508
2019 | Q2 1/1-3/31 87 $490,208
2019 | Q3 4/1-6/30 0 $207,808
2019 | Q4 7/1-9/30 0 $0
Total 4,667 $27,468,430




Narrative Summary of Project Activities, including issues encountered (if any) involving
public concerns.

4,667 lead service lines have been replaced with WIIN funding. Replacement of

the service line includes any portion of the service line made of lead or
galvanized steel. 1,270 excavations revealed copper to copper lines on both
sides of the curb-box so no replacement was necessary. The amounts reported
in Section B cover WIIN eligible and funded expenses (lead service line
replacements, excavations, hydro excavations, force account, construction
engineering, and legal expenses). Other service line replacement work was
completed using funding from State of Michigan, and Department of Health and
Human Services sources. While our understanding is the City of Flint has
excavated and replaced lines in Q4 of 2019, EGLE has not received signed
disbursement requests and therefore Table B illustrates O lines and $0 funds

disbursed.

. Distribution System/Transmission Main Improvements

A. Milestone Dates (as provided by the City of Flint)

Milestone

Start Date

Completion Date

Dupont Atherton (NW Trans) Water Main
Replacement

August 19, 2019

November 1, 2021

Kearsley Street Water Main Replacement

October 29, 2019

June 1, 2020

Water Quality Monitoring Panels

October 1, 2019

October 31, 2020

Water Meter Replacement

October 1, 2019

June 30, 2020

Chemical Feed Building

March 1, 2020

November 1, 2020

Dort Street Reservoir Improvements
Dort Street Pump Station Improvements

December 1, 2019
April 1, 2020

March 30, 2020
December 31, 2020

Court Street Water Main Replacement

March 1, 2020

TBD

Secondary Water Line

March 1, 2020

October 31, 2020

Northwest Transmission Main

March 1, 2020

November 30, 2020

Cedar Street Pump Station

January 1, 2021

June 31, 2021

Miller Road Water Main Replacement

May 1, 2020

TBD

Saginaw Street Water Main Replacement

May 1, 2021

TBD




B. Amount of Funds Disbursed to Flint

Amount of Funds
Year Quarter Disbursed
2017 Q3 4/1-6/30 $0
2017 Q4 7/1-9/30 $0
2018 Q1 10/1-12/31 $0
2018 Q2 1/1-3/31 $0
2018 Q3 4/1-6/30 $0
2018 Q4 7/1-9/30 $0
2019 Q1 10/1-12/31 $0
2019 Q2 1/1-3/31 $1,222,270
2019 Q3 4/1-6/30 $0
2019 Q4 7/1-9/30 $0
Total $1,222,270

C. Narrative Summary of Project Activities, including the street location and issues

encountered (if any) involving public concerns

A draft project plan was public noticed on June 22, 2018. A public hearing was
held on July 23, 2018, on the draft project plan. The plan was submitted on

July 26, 2018 and includes updates to the distribution system and transmission
main improvements. The city requested a scope change to shift funds from water
main improvements to extra work under the set-aside grant for corrosion control
studies. This was approved via EPA assistance amendment in November of

2018.

I1l. Set Asides

A. Amount of WIIN Funds Disbursed to Flint

Amount of Funds
Year Quarter Disbursed
2017 Q3 4/1-6/30 $0
2017 Q4 7/1-9/30 $192,973
2018 Q110/1-12/31 $0
2018 Q2 1/1-3/31 $0
2018 Q3 4/1-6/30 $243,095
2018 Q4 7/1-9/30 $330,160
2019 Q1 10/1-12/31 $195,021
2019 Q2 1/1-3/31 $132,893
2019 Q3 4/1-6/30 $397,153
2019 Q4 7/1-9/30 $250,936
Total $1,742,230




B. Status of Asset Management
The Asset Management Plan and required Standard Operating Procedures have
been completed.

C. Status of Corrosion Control Plans (including water source subject to study,
start dates, and schedules for completion)

Arcadis continues to work on the corrosion control study. Updates provided via
monthly EPA/FIint/EGLE Order teleconference.



